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FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22
Mission 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MAVEN (Mars Scout 2) ATM Future 4 12/13

Mars Science Laboratory (MSL) GEO Active 3
Mars Reconnaissance Orbiter (MRO) GEO Active 3
Mars Express (ESA) GEO Active 3
MER GEO Active 3
Mars Odyssey GEO Active 3
Mars 2020 Opportunity TBD Future 4
Mars Trace Gas Orbiter ATM Future 4
ExoMars (ESA) Rover GEO Future 4
SELENE 2 (Japan) GEO Future 4
Mangalaan(Indai) TBD Future 4
Luna-Glob (Russia) GEO Future 4
Lunar Reconnaissance Orbiter (LRO) GEO Active 3
LADEE Orbiter ATM Future 4
Dawn  (Discovery 9) SBN Active 3 CR 8/01
DI Observe SBN Future 3
MESSENGER PPI Active 3
Juno (New Frontiers 2) ATM Future 3 JOI 10/19
New Horizons Pluto SBN Active 3 PFB 7/14
GRAIL GEO Active 3
InSight GEO Future 4
OSIRIS-REX (NF3) SBN Future 4
Rosetta SBN Active 3 C-G 5/01

Bepi Colombo (ESA) Future 4
Cassini ATM Active 3
Voyager PPI Active 3
Venus Express (ESA) ATM Active 3
JUICE Future 4

EFB 10/13

12/01
6/17

Lead Node Status PDS-X

     Study:  pre-Phase A  (response to proposal request) 
    Formulation:  Phase A (mission and systems definition)  
    Formulation:  Phase B (preliminary design) 
    Implementation:  Phase C (design) / D (build, test, launch) 
    Operations:  Phase E 
    Extended Operations:  Phase F 
    Data Analysis 
    Proposed Extended Operations 
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